

970 SOUTH TRANSMISSION LINE

BONDING

TIMELINE

Deadline	Action	Notes
ASAP	Bond counsel hired	
8/20	Resolution adopted	Authorizes election and approves ballot language.
9/19	Arguments for and against completed	
9/19-10/19	Voter information pamphlet mailed	
9/19-10/30	Public meeting held	Arguments for and against presented.
9/29	Election noticed	
10/4-10/29	Public hearing held	Public comment received.
11/3	Election held	

RESOLUTION

- Amount of Bonds?
- Ballot Language

QUESTIONS?